
 

 

 

 

DATE ISSUED: 

 

 

June 29, 2011 

 

 

REPORT NO:  

 

 

ATTENTION: Public Safety & Neighborhood Services Committee  

       

SUBJECT: 

 

Citygate Working Group 5 YearImplementation Plan      
 

REFERENCE: 

 

Citygate & Associates Fire Service Standards of Response Coverage 

Deployment Study for the City of San Diego Fire-Rescue Department 
 

REQUESTED ACTION:  

Approve the recommendations found in the Conclusion of the report.  

 

Introduction 

The Citygate Report on fire safety was presented to the Public Safety and Neighborhood 

Services Committee (PS&NS) Wednesday, February 16, 2011.  The report noted numerous 

deficiencies in the City’s fire safety service levels.  To create an implementation plan of the 

recommendations contained in the Report, the PS&NS Committee created the Citygate Working 

Group (CWG).  The Working Group consisted of Councilmember Marti Emerald, 

Councilmember David Alvarez, Fire-Rescue Chief Javier Mainar, representatives from the 

Office of the Independent Budget Analyst (IBA), Office of the City Attorney and from San 

Diego City Firefighters, International Association of Firefighters Local 145.  

  

The Working Group was tasked with examining the recommendations included in the Citygate 

Report and returning to the PS&NS Committee with a plan regarding how best to implement 

those recommendations.  The Working Group has determined that the most effective way to 

move forward with the recommendations in the Citygate Report is to develop an five-year 

implementation plan of priority recommendations.    

 

This report outlines a five-year schedule of the specific action items and costs to begin 

implementing the Citygate Report recommendations. in Fiscal Year 2012.  Recommendations 

that cost little or no money or have been deemed critical by the Working Group have been 

included in the FY2012 Year 1 implementation and funding schedule. 

 

Priorities as Recommended in the Citygate Report: 
Some of the recommendations in this planning effort require minimal additional resources and 

can be worked on simultaneously.  Others will take several fiscal years, both in time and 

funding.  Citygate recommended two short-term priorities and one long-term priority: 
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Short-Term Priority One: 

 Absorb the policy recommendations of this fire services study and adopt revised 

Fire Department performance measures to drive the deployment of firefighting 

and emergency medical resources. 

 Create a task force to fully study the Fast Response Squad (FRS) concept. Bring 

forward an implementation pilot project and costs.  

Short-Term Priority Two: 

 Add back brownout engines per the priority methodology used in this study. 

 Identify revenues to replace the failing fire station alerting system to ensure 

timely incident notification to emergency responders. 

 Identify revenue sources to increase the Department’s deployment system. 

 Add additional primary engine and Fast Response Squads as revenues allow. 

Long-Term Priority: 

 Monitor the performance of the deployment system using adopted deployment 

measures and the methods in this study. 

Citygate Estimated Operating & Capital Costs  

If the City decides to add the enhancements as recommended by Citygate, the table below 

provides the associated annual estimated cost in FY 10-11 dollars: 

Operating Macro Costs 

Resource –  

Staff & Operating 

Cost in $ 

Millions 

Quantity for 5-Minute 

Coverage @ 90% Totals 

2-FF Fast Response Squads 1.0 9 9.0 

Single engine staffed station 2.2 6 13.2 

Double staffed station 4.4 4 17.6 

Batt Chief 0.53 2 1.1 

Total   $40.9 
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Capital Macro Costs 

Resource 

Cost in $ 

Millions 

Quantity for 5-Minute 

Coverage @ 90% Totals 

Engine 0.78 10 7.8 

Ladder 1.1 4 4.4 

Fast Response Squad 0.4 9 3.6 

Single station 7 6 42.0 

Double station 8 4 32.0 

Fast Response Squad Station .5 9 4.5 

Replace Fire Station Crew Alert 

System 
3.4 - 3.4 

Total   $97.7 
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Priority Fire Station or Fast Response Squad Sites: 

Below are the recommended new fire station or Fast Response Squad deployment sites identified  

in the Citygate Report to improve service in the identified gap areas, in priority order:  

Citygate 

Priority FRS Eligible Sites @ 5-min to 90% 

Additive 

Population Per 

Gap 5-min 

Additive 

Calls Per Gap 

5-min 

1 NO Home Ave 10,271 683 

2 NO Paradise Hills (Double) 11,486 787 

3 NO College 6,729 403 

4 NO Skyline 19,803 1,384 

5 YES Encanto 9,715 710 

6 NO Stresemann / Governor 8,670 597 

7 NO Mission Bay / Pacific Beach 19,011 1,935 

8 NO UCSD (Double) 10,248 1,283 

9 YES Liberty Station  2,117 1,127 

10 YES University City  4,753 456 

11 NO Torrey 11,946 567 

12 NO Serra Mesa 15,646 1,553 

13 NO Mira Mesa 1,437 393 

14 YES East Otay 634 140 

15 YES Scripps Miramar 4,867 160 

16 YES San Pasqual 21 130 

17 YES Linda Vista 6,371 501 

18 YES Black Mountain Ranch 1,384 51 

19 YES Mission Valley (Double) 16,174 1,517 

 9 FRS's Total: 161,283 14,377 

 

 Of these 19 sites, Citygate believes the first six are the most critical for new 

stations or FRS. Just these six sites would improve service to 66,674 residents and 

4,564 delayed response time incidents. They are: 

 Home Avenue 

 Paradise Hills 

 College 

 Skyline 

 Encanto 

 Stresemann/Governor 
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 In addition the geographic and workload analysis concluded that the system needs 

more ladder truck and battalion chief coverage. 

 Four (4) additional ladder trucks 

 Two (2) additional field battalion chief units 

 

Five Year Citygate Report Implementation Plan 

Fiscal Year 2012Year 1 

 

The Citygate Working Group recommends the City adopt the findings and recommendations of 

the Citygate report as its framework to address fire-rescue emergency service delivery 

deficiencies in the City.  After additional consultation with Fire Chief Mainar, the Working 

Group makes the following recommendations for implementation in Fiscal Year 2012Year 1:   

 

Citygate Recommendation #1:  Adopt Revised Deployment Measures: 

The City should adopt revised deployment measures to direct fire crew planning and to monitor 

the operation of the department.  The measures should take into account a realistic company 

turnout time of 1:30 minutes and be designed to deliver outcomes that will save patients who are 

medically salvageable upon arrival; and to keep small, but serious fires from becoming greater 

alarm fires.  Citygate recommends these measures be: 

1.1 Distribution of Fire Stations: To treat medical patients and control small fires, the first-

due unit should arrive within 7:30 minutes, 90 percent of the time from receipt of the 911 call 

in fire dispatch.  This equates to 1-minute dispatch time, 1:30 minutes/seconds company 

turnout time and 5 minutes drive time in the most populated areas.  No significant cost is 

associated with this recommendation. 

1.2 Multiple-Unit Effective Response Force for Serious Emergencies: To confine fires 

near the room of origin, to stop wildland fires to under 3 acres when noticed promptly and to 

treat up to 5 medical patients at once, a multiple-unit response of at least 17 personnel should 

arrive within 10:30 minutes/seconds from the time of 911-call receipt in fire dispatch, 90 

percent of the time.  This equates to 1-minute dispatch time, 1:30 minutes/seconds company 

turnout time and 8 minutes drive time spacing for multiple units in the most populated areas.  

No significant cost is associated with this recommendation. 

Citygate Recommendation #2:  Adopt Fire Station Location Measures, Create Revised Fire 

Station CIP Projects: To direct fire station location timing and crew size planning as the 

community grows, adopt fire unit deployment performance measures based on population 

density zones in the table below. The more specific, measurable and consistent the policy is, the 

more it can be applied fairly to all uses and easily understood by a non-fire service user.  Further, 

the Working Group determined that as part of this recommendation the City adopt a fire station 
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priority masterplan and create revised fire station construction CIP projects.  No significant cost 

is associated with this recommendation. 

Travel Time by Population Density per Square Mile 

 

Structure 

Fire Urban 

Area 

Structure 

Fire Rural 

Area 

Structure 

Fire Remote 

Area 

Wildfires 

Populated Areas 

 

>1,000-

people/sq. 

mi. 

1,000 to 500 

people/sq. 

mi. 

500 to 50 * 

people/sq. 

mi.  

Permanent open 

space areas 

1
st
 Due Travel Time 5 12 20 10 

Total Reflex Time 7.5 14.5 22.5 12.5 

1
st
 Alarm Travel 

Time 
8 16 24 15 

1
st
 Alarm Total 

Reflex 
10.5 18.5 26.5 17.5 

 * Less than 50 people per square mile there is acknowledgment that fire 

and EMS services are going to be substandard. 

Citygate Recommendation #3:  Aggregate Population Definitions: Where more than one 

square mile is not populated at similar densities, and/or a contiguous area with different zoning 

types aggregates into a population “cluster,” these measures can guide the determination of 

response time measures and the need for fire stations: 

Area Aggregate Population 
First-Due Unit Travel Time 

Goal 

Metropolitan > 200,000 people 4 minutes 

Urban-

Suburban 
< 200,000 people 5 minutes 

Rural 500 - 1,000 people 12 minutes 

Remote < 500 > 15 minutes 

No cost is associated with this recommendation. 

Citygate Recommendation #4: Near Term Deployment Options: As the City struggles with 

the economic downturn, it should consider this phasing of deployment changes: 
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 Maintain the status quo 

 Add back the 8 brownout engines 

 Add back some of the 4-firefighter brownout engines as peak hour demand units* 

 Implement gap area engines and/or Fast Response Squads.* 

 * Meet and confer on impacts, work schedules, position compensation. 

The Working Group determined that maintaining the status quo is unacceptable and that 

the restoration of some, if not all, of the eight browned out engines is a high priority.  

Each of the eight browned out units has an associated cost of $1.4 million.  The cost of 

restoring all browned out units is approximately $11.5 million.  The Working Group 

recommends restoration of all eight units in FY 2012Year 1. 

Citygate Recommendation #6: Fire Engine Dispatch Process: The Department should 

improve the procedures to achieve a decrease of the dispatch queue time for the first responding 

engine company.  No significant cost is associated with this recommendation. 

Citygate Recommendation #8:  Replace In-Station Alerting System (Phase I): The City 

should replace the 21-year-old fire crew in-station alerting system at an approximate cost of $3.4 

million. This will improve response times via a one-time capital expense without adding any 

more response crews.  The Working Group has determined that the replacement of the In-Station 

Alerting System is a top priority and should be funded in Fiscal Years 2012 1 and 20132, as it is 

anticipated that purchasing, installing and implementing the system will take approximately two 

years.  Total estimated cost of the In-Station Alerting System is $3.4 million, resulting in a cost 

of $1.7 million in FY2012 Year 1 and $1.7 million in FY2013Year 2. 

 

Citygate Recommendation #5:  Adopt the Priority Criteria of the Citygate Study for Where 

to Add Resources: Citygate recommends: 

 10 additional 4-firefighter staffed engine companies 

 9 new “Fast Response Squads” 

 4 additional aerial ladder trucks 

 2 additional field battalion chiefs. 

The Working Group determined that the addition of these extra resources should be 

implemented in future Fiscal Years while the priority criteria are adopted in FY2012Year 

1. 

Citygate Recommendation #7: Fast Response Squads (FRS): The Department should 

immediately begin detailed planning to fully design and cost a pilot program of two-firefighter 
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FRS’ to assist in smaller deployment gaps where there are high simultaneous incident workloads. 

Unit type and capabilities are defined in Section 2.7.9 of the Citygate Report.   

The Working Group determined that designing and implementing a pilot program for a FRS is an 

innovative idea that should be pursued.  The Working Group recognized an opportunity to fund 

such a program through the City’s marketing partnership program and is recommending that the 

City pursue a partnership that would fund 100% of a pilot program’s cost.  The estimated cost of 

a pilot program is $800,000-$1 million.  This cost to the City could be significantly reduced or 

cost neutral if it is successful in identifying a sponsor or donor for the program.   

It should also be noted that although the Working Group supports a pilot program, it recognizes 

that a FRS cannot be deemed as an acceptable replacement for the current browned out engines 

or the need for future engines.  The Working Group recommends the pilot program be placed in 

Encanto, which is the first FRS eligible location on the Citygate Report fire station site list.  If 

the pilot program is deemed effective, it is recommended that additional FRS units be funded in 

conjunction with the completion of the following Citygate priority fire station sites:  #9 Liberty 

Station, #10 University City, #14 East Otay, #15 Scripps Miramar, #16 San Pasqual, #17 Linda 

Vista, #18 Black Mountain Ranch, and #19 Westside Mission Valley.  

 

Purchase of Truck Company and Fire Apparatus of Eastside Mission Valley Fire Station 

#45 

$1.1 million needs to be identified for the acquisition of fire apparatus.    

Citygate Fire Station Priority List:  Funding for Design & Planning of Home Ave Fire 

Station:  Citygate identified a list of nineteen sites for new fire stations or Fast Response Squad 

(FRS) deployments, six of which were deemed critical.  The Working Group recommends 

construction and staffing of at least five of the six sites by FY2017in the first 5 years.  In 

FY2012Year 1, it is recommended that the City fund the design and planning of Citygate’s #1 

priority site, Home Avenue.  The approximate cost of the design and planning stage is $750,000. 

FY2012 Year 1 Funding Recommendations Matrix 

Recommendation# Issue Cost Action 

FY2012Year 1 

1 
Adopt Revised Deployment Measures 0 Administrati

ve  

2 
Adopt Fire Station Location Measures, Create Revised 

Fire Station CIP Projects 

0 Administrati

ve 

3 
Adopt Aggregate Population Definitions 0 Administrati

ve 

6 
Review & Adopt Dispatch Processes Improvement 0 Administrati

ve 

5 Adopt the Priority Criteria of Citygate Study for 0 Administrati
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Where to Add Resources ve 

7 

Direct CPP to find a 100% pay partner for FRS Pilot 

Program. Fire Chief to map out program & costs, CPP 

to deliver 100% sponsorship. Develop Vehicle 

specifications & operating procedures (anticipated 

cost $800,000-$1 million) 

0 TBD 

4 
Add back the 8 browned out engines ($1.4 M for each 

unit restored) 

11.5 M Council/Bud

get Action 

8 
Replace in-station alerting System (Phase I) 1.7 M Council/Bud

get Action 

CWG Purchase of Truck Company and Fire Apparatus  

(1.1M) for Eastside Mission Valley Fire Station 

1.1 M Council/Bud

get Action 

CWG 
Funding for design & planning of Home Ave Fire 

station (CG #1) 

.75 M Admin/Coun

cil 

 TOTAL FY2012Year 1 $15.05 M  

 

Fiscal Year 2013Year 2 

 

The Citygate Working Group recommends the City adopt the following recommendations in 

Fiscal Year 2013Year 2:  

Citygate Recommendation #8:  Replace In-Station Alerting System (Phase II):   As 

discussed in the FY2012 Year 1 recommendations, the second half of the funding to complete 

the implementation of the In-Station Alerting System should be prioritized.  Again this will 

improve response times without adding any more response crews.  Total estimated cost of the In-

Station Alerting System for FY2013 Year 2 is $1.7 million. 

Completion of Eastside Mission Valley Fire Station #45:  The Working Group viewed the 

completion of the Eastside Mission Valley Fire Station #45 crucial to fire safety in a densely 

populated area that currently does not have a permanent fire station.  This site was not listed in 

the Citygate report as it was already slated for development.  Much of the funding for the 

construction of this site is in place, however a $3 million funding gap exists, which does not 

include the acquisition of fire apparatus.  Currently, the update of construction drawings by WLC 

Architects to comply with current building codes and LEED requirements are scheduled to be 

completed by August 2011.  Annual staffing operating and maintenance costs of $2.2 million 

must also be appropriated.  The total cost for completion of the construction and staffing in 

FY2013 Year 2 of the Eastside Mission Valley Fire Station #45 is $5.2 million.     

 

Citygate Fire Station Priority List:  Funding for Construction of Home Avenue Fire 

Station:  Per the Working Group’s commitment to implementing Citygate’s priority fire station 

list, it is recommended that the City fund the construction of the #1 priority site, Home Avenue 

in FY2013 Year 2.  The approximate cost of the land acquisition and construction stage is $8M. 

Citygate Fire Station Priority List:  Funding for Capital of Engine for Home Ave Fire 

Station:  The Home Avenue Fire Station will require approximately $780,000 for an engine. 
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Citygate Fire Station Priority List:  Funding for Design & Planning of Paradise Hills Fire 

Station:  Per the Working Group’s commitment to implementing Citygate’s priority fire station 

list, it is recommended that the City fund the Design & Planning of the #2 priority site, Paradise 

Hills in FY2013Year 2.  The approximate cost of the design and planning stage is $750,000. 

Citygate Recommendation #5:  Funding for Field Battalion Chief Unit:  A battalion chief 

manages a major unit of the Fire Department, directing the staff, equipment and activities of that 

unit and performs related work as required. A battalion chief receives general direction from the 

Fire Chief and provides direct supervision to Fire Captains and support staff.   The Citygate 

Report measured the battalion chief unit coverage for the first alarm at minutes of travel, 

determined it was incomplete and recommended the addition of two additional battalion chief 

units.  The Working Group agrees with this finding and recommends funding for one unit in 

FY2013 Year 2 at an estimated cost of $530,000. 

 

FY2013 Funding Recommendations Matrix 

Recommendation# Issue Cost Action 

FY2013Year 2 

8 
Replace in-station alerting System (Phase II) 1.7 M Council/Budg

et Action 

CWG Completion of Eastside Mission Valley Fire Station 

#45 

3.0 M Administrativ

e 

CWG Funding for staffing ($2.2M) of Eastside Mission 

Valley Fire Station #45 

2.2M  

CWG Funding for Construction of Home Ave Fire Station 

(CG #1) 

8M Council/Budg

et Action 

CWG Funding for Capital of Engine for Home Ave Fire 

Station 

.78M Council/Budg

et Action 

CWG Funding for design & planning of Paradise Hills Fire 

station (#2) 

.75 M Council/Budg

et Action 

5 Funding for Chief Battalion Unit .53 M Council/Budg

et Action 

 TOTAL FY2013Year 2 $16.96 M  

 

Fiscal Year 2014Year 3 

 

The Citygate Working Group recommends the City adopt the following recommendations in 

Fiscal Year 2014Year 3.   

 

 

Citygate Fire Station Priority List:  Funding for Staffing of Home Ave Fire Station:   
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The Home Avenue Fire Station will require approximately $2.2 million annually for full staffing, 

operations and maintenance costs. 

 

Citygate Fire Station Priority List:  Funding for Construction of Paradise Hills Fire 

Station:  Per the Working Group’s commitment to implementing Citygate’s priority fire station 

list, it is recommended that the City fund the construction of the #2 priority site, Paradise Hills in 

FY2014Year 3.  The approximate cost of the land acquisition and construction stage is $8M. 

Citygate Fire Station Priority List:  Funding for Capital of Engine for Paradise Hills Fire 

Station:  The Paradise Hills Fire Station will require approximately $780,000 for an engine. 

 

Citygate Recommendation #5:  Funding for Acquisition and Staffing of One Aerial Ladder 

Truck:  The Citygate Report concluded a need for improved truck coverage and recommended 

four additional aerial ladder trucks be acquired.  Due to the fact that Paradise Hills is slated as a 

double fire station, it will require an aerial ladder truck.  Acquisition of the truck will cost 

approximately $1.1 million.  The Working Group agrees with this finding and recommends 

funding for one aerial ladder truck in FY2014 Year 3 at an estimated cost of $1.1 million. 

 

Citygate Fire Station Priority List:  Funding for Design & Planning of College Avenue Fire 

Station:  Per the Working Group’s commitment to implementing Citygate’s priority fire station 

list, it is recommended that the City fund the Design & Planning of the #3 priority site, College 

Ave in FY2014Year 3.  The approximate cost of the design and planning stage is $750,000. 

 

FY2014 Year 3 Funding Recommendations Matrix 

Recommendation# Issue Cost Action 

FY2014Year 3 

CWG  Completion of Home Ave Fire Station (CG #1) 0 Council/Budg

et Action 

CWG  Funding for Staffing of Home Ave Fire Station (CG 

#1) 

2.2 M Council/Budg

et Action 

CWG  Funding for Construction of Paradise Hills Fire station 

(CG #2) 

8M Council/Budg

et Action 

CWG 

 

Funding for Capital of Engine for  Paradise Hills Fire 

Station (CG#2) 

.78 M Council/Budg

et Action 

CWG Funding for Capital of Aerial Ladder Truck for 

Paradise Hills Fire Station (CG#2) 

1.1 M Council/Budg

et Action 

CWG  Funding for design & planning of College Ave Fire 

station (CG #3) 

.75 M Council/Budg

et Action 

 TOTAL FY2014Year 3 $12.83 M  

 

Fiscal Year 2015Year 4 
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The Citygate Working Group recommends the City adopt the following recommendations in 

Fiscal Year 2015Year 4:   

Citygate Fire Station Priority List:  Funding for Staffing of Paradise Hills Fire Station:  
The Paradise Hills Fire Station will require approximately $4.4 million annually for full staffing 

of an engine and aerial ladder truck in FY2015Year 4. 

 

Citygate Fire Station Priority List:  Funding for Construction of College Avenue Fire 

Station:  Per the Working Group’s commitment to implementing Citygate’s priority fire station 

list, it is recommended that the City fund the construction of the #3 priority site, College Ave in 

FY2014Year 3.  The approximate cost of the land acquisition and construction stage is $8M. 

Citygate Fire Station Priority List:  Funding for Capital of Engine for College Avenue Fire 

Station:  The College Avenue Fire Station will require approximately $780,000 for an engine. 

 

Citygate Fire Station Priority List:  Funding for Design & Planning of Skyline Hills Fire 

Station:  Per the Working Group’s commitment to implementing Citygate’s priority fire station 

list, it is recommended that the City fund the Design & Planning of the #4 priority site, Skyline 

Hills in FY2015Year 4.  The approximate cost of the design and planning stage is $750,000. 

Citygate Working Group Recommendation:  Funding for Fire Academy:  As fire stations 

from the Citygate priority list are constructed and open, additional staffing will be required.  

Each station will require 12-24 firefighters, and thus necessitate funding fire academies to 

provide enough fire fighters to staff new and existing stations.  With the anticipated completion 

of the Paradise Hills station in FY2015 Year 4 an academy will be required to meet staffing 

needs.  The approximate cost of funding one academy is $750,000. 

 

FY2015 Year 4 Funding Recommendations Matrix 

Recommendation# Issue Cost Action 

FY2015Year 4 

CWG 

 

Completion of Construction of Paradise Hills Fire 

station (CG #2) 

0 Council/Budg

et Action 

CWG 

 

Funding for Staffing of Paradise Hills Fire Station 

(CG #2) 

4.4 M Council/Budg

et Action 

CWG 

 

Funding for Construction of College Ave Fire station 

(CG #3) 

8M Council/Budg

et Action 

CWG Funding for Capital of Engine for  College Ave Fire 

Station (CG #3) 

.78 M Council/Budg

et Action 

CWG 

 

Funding for design & planning of Skyline Hills  Fire 

Station (CG #4) 

.75 M Council/Budg

et Action 

CWG 

 

Funding of 1 year of Fire Academy .75M Council/Budg

et Action 

 TOTAL FY2015Year 4 $14.68 M  
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Fiscal Year 2016Year 5 

 

The Citygate Working Group recommends the City adopt the following recommendations in 

Fiscal Year 2016Year 5:   

 

Citygate Fire Station Priority List:  Funding for Staffing of College Avenue Fire Station:  
The College Avenue Fire Station will require approximately $2.2 million annually for full 

staffing in FY2016Year 5. 

 

Citygate Fire Station Priority List:  Funding for Capital of Engine for Skyline Hills Fire 

Station:  The Skyline Hills Fire Station will require approximately $780,000 for an engine. 

 

Citygate Fire Station Priority List:  Funding for Construction of Skyline Hills Fire Station:  

Per the Working Group’s commitment to implementing Citygate’s priority fire station list, it is 

recommended that the City fund the construction of the #4 priority site, Skyline Hills in 

FY2014Year 3.  The approximate cost of the land acquisition and construction stage is $8M. 

Citygate Fire Station Priority List:  Funding for Design & Planning of 

Stresemann/Governor  Fire Station:  Per the Working Group’s commitment to implementing 

Citygate’s priority fire station list, it is recommended that the City fund the Design & Planning 

of the #5 priority site, Stresemann/Governor in FY2016Year 5.  The approximate cost of the 

design and planning stage is $750,000. 

 

FY2016 Year 5 Funding Recommendations Matrix 

Recommendation# Issue Cost Action 

FY2016Year 5 

CWG Completion of Construction of College Ave Fire 

Station (CG #3) 

0 Council/Budg

et Action 

CWG  Funding for Staffing of College Ave Fire Station (CG 

#3) 

2.2 M Council/Budg

et Action 

CWG Funding for Capital of Engine for  Skyline Hills Fire 

Station (CG #4) 

.78M Council/Budg

et Action  

CWG  Funding for Construction of Skyline Hills  Fire station 

(CG #4) 

8M Council/Budg

et Action 

CWG Funding for design & planning of 

Stresemann/Governor  Fire station (CG #5) 

.75 M Council/Budg

et Action 

 TOTAL FY2016Year 5 $11.73 M  

 

Fiscal Year 2017Year 6 & Beyond 

 

The Citygate Working Group recommends the City adopt the following recommendations in 

Fiscal Year 2017Year 6 and the following years.  As the 5-Year Plan is updated annually, 

additional recommendations from this section may have been adopted in earlier years.  
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Citygate Recommendation #5: 6 Additional Staffed Engine Companies: In years FY20121-

FY20165, the Working Group recommends adding one new fire station every year.  The City 

will need to begin construction on one additional station starting in 2017 Year 6 and continue the 

process annually.  Upon completion the additional fire stations will require approximately $2.2 

million annually for full staffing of engine companies. 

 

Citygate Recommendation #5: 3 Additional Staffed Aerial Ladder Trucks: The Citygate 

Report concluded a need for improved truck coverage and recommended four additional aerial 

ladder trucks be acquired.  The Working Group agrees with this finding and recommends 

funding of one aerial ladder truck in FY2014Year 3.  This will require the addition of three more 

aerial ladder trucks in FY2017 Year 6 or later at an estimated cost of $1.1 million each and 

annual staffing of 2.2 million each.   

 

Citygate Recommendation #7: 8 Additional 2 Firefighter Fast Response Squad Stations 

with Opening of Associated Fire Stations (5, 9, 10, 14-19):  As previously stated, the Working 

Group determined that designing and implementing a pilot program for a Fast Response Squad is 

an innovative idea that should be pursued.  The estimated cost of a FRS with full staffing is $1.9 

million.  If the FRS pilot program proves successful in the Encanto area, it is recommended that 

additional Fast Response Squads are funded in conjunction with specific fire stations as 

recommended in the Citygate report. Of the recommended new fire stations, this includes #9 

Liberty Station, #10 University City, #14 East Otay, #15 Scripps Miramar, #16 San Pasqual, #17 

Linda Vista, #18 Black Mountain Ranch, and #19 Westside Mission Valley.  It is anticipated that 

the Liberty Station fire station would be the next eligible FRS location. 

 

Citygate Working Group Recommendation:  Plan for additional Fire Stations: Citygate 

identified a list of nineteen sites for new fire stations or Fast Response Squad (FRS) 

deployments, six of which were deemed critical. In FY2017Year 6, it is recommended that the 

City fund the construction of one site and continue the process of constructing a new station 

annually until all sites have been developed.  The approximate cost of the land acquisition and 

construction per year is $8M. 

 

Funding of Future Years of Fire Academy: As fire stations from the Citygate priority list are 

constructed and opened, additional staffing will be required for each.  Each station will require 

12-24 firefighters, and thus necessitate funding fire academies to add new fire personnel while 

also addressing normal employee attrition.  

 

Citygate Recommendation #5:  Funding for Field Battalion Chief Unit:  A battalion chief 

manages a major unit of the Fire Department, directing the staff, equipment and activities of that 

unit and performs related work as required. A battalion chief receives general direction from the 

Fire Chief and provides direct supervision to Fire Captains and support staff.   The Citygate 

Report measured the battalion chief unit coverage for the first alarm at minutes of travel, 
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determined it was incomplete and recommended the addition of two additional battalion chief 

units.  The Working Group agrees with this finding and recommends funding for one unit in 

FY2013Year 2.  The City will need to add another Battalion Chief Unit at an estimated cost of 

$530,000. 

 

Additional Considerations: 

The Working Group also identified additional items that should be considered in conjunction 

with the above recommendations. 

 

1. Although not included in the Citygate Report, the refurbishing/redesigning of current 

outdated fire stations (Fire Stations #5, #17, #22 & #39) may need to be considered in the 

five-year plan: 

 Fire Station #5 (Hillcrest): Redesign/refurbishment is estimated to cost approximately 

$9,070,000, which includes the design, construction, temporary displacement, 

$1,065,000 for apparatus, FF&E and public art.  Total:  $10,135,000 (fully funded) 

 

 Fire Station #17 (City Heights): Redesign/refurbishment is estimated to cost 

approximately $8,720,000, which includes the design, construction, temporary 

displacement, $750,000 for apparatus, FF&E and public art.  Total:  $9,470,000 (fully 

funded) 

 

 Fire Station #22 (Point Loma): Redesign/refurbishment is estimated to cost 

approximately $5,638,000, which includes design, construction, temp. displacement, 

FF&E, public art.  Total:  $5,638,000 (partially funded) 

 

 Fire Station #39 (Tierrasanta):  No cost estimate available.  However, for a brand new 

facility, the cost may be similar to Fire Station # 5 and #17.   

 

2. The Bayside Station Fire Station is scheduled to open in FY2013.  This station is fully 

funded; however, no funding for staffing ($4.4M) has been identified. The Committee 

may want to add this to the five-year plan.  

 

3. The Working Group recommends continuing with the development of the East Village 

and Oceanview Hills fire stations as planned. 

 

4. The sale of fire equipment and vehicles that have reached the end of their useful life 

could produce additional revenue that can be used to acquire new and updated equipment. 

These older vehicles are sent to auction and last year generated an additional $24,750 in 

revenue.  Due to the advanced age of the vehicles (late 1970’s-early 1980’s) sold last 

year, it is anticipated that as the city begins selling newer vehicles that are still 

operational greater returns can be anticipated.  
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5. In order to consolidate and minimize costs to the greatest extent possible, the City should 

explore the possibility of Multiple Award Construction Contract (MACC) when funding 

the construction of multiple fire stations. 

 

Conclusion 

 

Through a collaborative process, the Working Group has created an action plan to implement the 

recommendations in the Citygate Report.  The proposed Five-YearImplementation Plan aims to 

bring fire safety levels in the city up to the standards San Diegans expect from their government 

and fire-rescue safety personnel.  As such, the Working Group recommends that the PS&NS 

Committee take the following actions: 

 

1. Adopt and Recommend City Council approval of the Resolution accepting the Citygate 

Report as the City’s framework to address fire-rescue service deficiencies in the City, 

and accept the Working Group’s proposed Five-YearImplementation Plan to correct 

those deficiencies, and request the Mayor to include the Working Group’s Five-Year 

Plan into the City’s Five-Year Financial Outlook; 

2. That the recommendations for FY2012 in the Working Group’s Five-Year Plan be 

incorporated into the FY2012 budget by the City Council;The Citygate Working Group 

shall review potential funding sources for the implementation of Citygate’s 

recommendations including and potentially building upon the Independent Budget 

Analysts Report 08-46, “Report on San Diego Fire-Rescue Needs and Funding Plan;” 

3. Require that on an annual basis Fire-Rescue Department develop and present an updated 

the Five-YearImplementation Plan at the beginning of each fiscal year and present the 

revised plan to the PS&NS Committee for approval by February 15July 31 and the 

PS&NS Committee make recommendations to the City Council, prior to April 

15September 30;  

4. Request that each updated Five-YearImplementation Plan be included in the Mayor’s 5-

Year Financial Outlook; 

5. Direct staff to create a revised fire station CIP list that follows the framework laid out by 

the Citygate Report and the Citygate Working Group’s Five- Year Implementation Plan. 

 

 

   

            

Councilmember Marti Emerald  Councilmember David Alvarez 

 


